
PROJECT NAME 

Village Hall, Brampton 

CLIENT 

The Brampton Village Hall Working Party 

DOCUMENT 

Feasibility Report 

REF / DATE 

3992/ May 2011 

BRAMPTON VILLAGE HALL 

 CONTENTS 

 

1.0 INTRODUCTION 

 

2.0 OPTION ONE 

 

3.0 OPTION TWO 

 

4.0 OPTION THREE 

 

5.0 POSSIBLE CAR PARKING ADJACENT ST PETERS CHURCH 

 

6.0 OPTION THREE ‘A’ 

 

7.0 OPTION THREE ‘B’ 

 

8.0 PLANNING & BUILDING REGULATIONS 

 

9.0 PROPOSED RE-DEVELOPMENT OF VILLAGE HALL SITE 

 

10.0 REFURBISHMENT OF EXISTING VILLAGE HALL 



PROJECT NAME 

Village Hall, Brampton 

CLIENT 

The Brampton Village Hall Working Party 

DOCUMENT 

Feasibility Report 

REF / DATE 

3992/ May 2011 

BRAMPTON VILLAGE HALL 

1.0 INTRODUCTION 

 

1.1 Chaplin Farrant were approached by The Brampton Village Hall Working Group to review and improve the current 

community facilities at Brampton Village, Norfolk. 

 

1.2 The existing Village Hall has damp issues and is generally in a poor state of repair, as a result this local amenity 

is underused.  

 

1.3 To retain and improve the current Village Hall facilities the following options have been considered: 

 

Option 1 : Demolish existing Village Hall & rebuild a new Village Hall on the existing site. 

 

Option 2 : Construct new Village Hall with car parking upon Brampton Common Ground. With the existing Village Hall 

redundant the building could be demolished and replaced with a new one bedroom bungalow (subject to Planning 

Approval). The funds from the sale of the site could then contribute towards the new Village Hall development. 

 

Option 3 : Incorporate additional facilities within St Peters Church, Brampton. The redundant Village Hall could then be 

demolished and the site redeveloped as above (option 2) with funds from the sale contributing to the works. 

 

Option 3A : Alternative scheme proposal for incorporating additional facilities within St Peters Church, Brampton with a 

toilet provided in existing vestry and an extension provided between vestry & church for tea kitchen facilities. As with 

option 2, with the existing Village Hall redundant the building could be demolished and replaced with a new one bedroom 

bungalow (subject to Planning Approval). The funds from the sale of the site could then contribute towards the works. 

 

Option 3B : Alternative scheme proposal for incorporating additional facilities within St Peters Church, Brampton with an 

extension providing toilet & tea kitchen facilities. As with option 2, with the existing Village Hall redundant the building 

could be demolished and replaced with a new one bedroom bungalow (subject to Planning Approval). The funds from the 

sale of the site could then contribute towards the works. 
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2.0 OPTION ONE 

 

2.1 Due to the condition of  the fabric of the existing Village Hall and considering the dampness, issue lack of 

insulation, limitation of access (stepped access) etc it is  considered unviable to refurbish the existing building, therefore 

option one is that the existing structure be demolished and a new Village Hall be built to modern Building Regulation 

standards with level/ ramp access and disabled persons facilities, improved thermal properties etc. 

 

2.2 The advantages of this proposal are: 

 

Services currently exist to the property (ie. electricity, water & drainage etc). 

There is no ‘change of use’ required for the site. 

Residents are familiar with the location. 

 

2.3 The disadvantages of this proposals are: 

 

No parking facilities possible with this scheme. 

No childrens play area. 

Unlike options 2, 3, 3’A’ and 3’B’ the entire process of demolishing the 

existing and the construction of a new Village Hall would be need to be fully 

funded. (ie. not offset by funds obtained by other development) 

The Village Hall would not be available for use during the construction 

process. 

The restricted site means that there is little opportunity for future expansion. 

 

2.4 As the disadvantages out weigh the advantages we feel that pushing this 

option would not be advisable and therefore not provided a costing at present. 
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3.0 OPTION TWO 

 

3.1 Option Two is to provide a new Village Hall with car parking facilities upon the Village Common Ground. 

 

3.2 The advantages of this proposal are: 

 

The larger clear site provides an opportunity to develop a purpose built unit with car parking and additional 

facilities with less space restriction than the previous options. 

Car Parking facilities would be provided. 

With the existing Village Hall redundant, the site can be redeveloped and the profits from sale of that development 

contributing to development of the new Village Hall, car park & facilities.  

No conflict of interest between church goers & visitors to hall. 

 

3.3 The disadvantages of this proposals are: 

 

A visibility splay will be required to assist in the safe manoeuvring of vehicles to and from the site. Therefore some 

of the raised banking/ landscaping each side of the entrance to the site would need to removed. (though the area 

can be re- landscaped with low level planting). 

Discharge of the foul water drainage to be considered. If connection to an existing foul water drainage run proves 

impractical, a septic tank/ sewerage treatment plant would be required. 

There are currently no services to the site (ie. electricity, water, telephones etc.) 
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SKETCH LAYOUT PLAN INDICATING POSSIBLE NEW 

VILLAGE HALL ON BRAMPTON COMMON GROUND 
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4.0 OPTION THREE 

 

4.1 Option Three is to incorporate facilities within the village church (St Peter’s 

Church, The Street, Brampton). 

 

4.2 The advantages of this proposal are: 

 

Historically the church would be the centre of village/ parish life. With the village 

Hall incorporated into the it can once again become the centre of the community. 

The upgrading of the fabric of the church (insulation, heating etc) will provide 

benefit for whose attended Sunday services and other ceremonies. 

The church would be used more frequently. 

With the existing Village Hall redundant, the site can be redeveloped and the 

profits from sale of that development contributing to the works to the church.  

 

4.3 The disadvantages of this proposals are: 

 

Possible conflict between church goers & visitors to the hall. 

Although there is electricity to the church the capacity of the supply would need 

to be checked and upgrading if necessary with renewable energy such as an ‘air 

source heat pump’ system. 

There is no drainage connection. Therefore, if connection to existing drainage 

run proves impractical, a septic tank/ sewerage treatment plant would be 

required. 

No childrens play area. 

The church is an historic building therefore any works must be sympathetic  with 

the existing structure and should be reversible. 

 

4.4 Though there is no area available within the church grounds for parking, the 

church has adjacent land around the site which, subject to agreement, could provide car 

parking facilities. 

 

4.5 The proposals have been designed to be non-intrusive to the fabric of the church. 

ie. If, in the future the church needs to be reinstated, the raised floor, partitions and 

ceilings can be removed without damaging the fabric of the church. 
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EXISTING FLOOR PLAN 

OF ST PETER’S CHURCH 

EXISTING SECTION THROUGH 

ST PETER’S CHURCH 
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SECTION THROUGH ST PETER’S CHURCH 

SPACE PLANNING 

FLOOR PLAN OF ST PETER’S CHURCH 

SPACE PLANNING 
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PROPOSED SECTION THROUGH 

ST PETER’S CHURCH 

PROPOSED FLOOR PLAN 

OF ST PETER’S CHURCH 

INTERNAL SKETCH OF 

PROPOSED VILLAGE HALL 
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5.0 CAR PARKING   

 

5.1 Possible car parking facilities to be 

 considered in conjunction with Options 

 Three, Three ’A’ & Three ’B’. (i.e. where 

 village hall facilities are to be incorporated 

 within St Peter’s Church, The Street, 

 Brampton). 
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6.0 OPTION THREE ‘A’ 

 

6.1 Option Three ’A’ is to incorporate facilities 

 within the village church (St Peter’s 

 Church, The Street, Brampton) with a 

 new toilet provided within the existing 

 seating area and an extension provided 

 between vestry & church for tea kitchen 

 facilities.  

 

6.2 Advantages & disadvantages of this 

 proposal are the same as those previously 

 noted for Option Three. 
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6.0 OPTION THREE ‘B’ 

 

6.1 Option Three ’B’ is to incorporate facilities 

 within the village church (St Peter’s 

 Church, The Street, Brampton) with an 

 extension providing toilet & tea kitchen 

 facilities. 

 

6.2 Advantages & disadvantages of this 

 proposal are the same as those previously 

 noted for Option Three. 
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8.0 PLANNING & BUILDING CONTROL 

 

8.1 Planning & Building Regulation Approval would be required for all options with any works to be carried out to the 

church subject to Listed Building Consent. 

 

8.2 Any external plant required to provide renewable energy, such as air source heat pump units will be subject to 

planning approval. 

 

 

 

9.0 PROPOSED RE-DEVELOPMENT OF EXISTING VILLAGE HILL SITE 

 

9.1 Options 2, 3, 3’A’ and 3’B’ relocates the Village Hall facilities from it’s current position (to the church or new green 

field site). It is suggested that the existing Village Hall site could be redeveloped and the profits for the sale of this 

development used to offset the relocation costs of the Village Hall facilities. 

 

9.2 Considering the site is surrounded by residential properties and that existing services are provided to the site it is 

suggested that a single bedroom dwelling with patio & parking space could be accommodated (subject to planning 

approval). 
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GROUND FLOOR PLAN OF PROPOSED ONE BEDROOM 

DWELLING ON EXISTING VILLAGE HALL SITE 
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10.0 REFERBISHMENT OF EXISTING 

 VILLAGE HALL - CONCEPT PLAN, 3D 

 VIEWS & BUDGET (prepared by others) 
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